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ESTIMATE RUN 08/16/2006

ESTIMATE SUMMARY 11:23:02
CONTID: C15229 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 15229-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 9.0 DAYS TIME ALLOW: 15 WORK DAYS
Poncha Pass to Poncha Springs PERCENT TIME: 60.00 ORIG TIME ALLOW: 15 WORK DAYS
PROJECT NO: NH 2852-015
Poncha Pass to Poncha Springs
NAME OF ROAD: 285B
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 08/16/2006 DATE TIME STARTED 01/11/2006
2273 RIVER ROAD DATE LET 12/15/2005 DATE WORK BEGAN 06/05/2006
DATE AWARDED 12/23/2005 DATE TIME STOPPED 06/16/2006
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 06/16/2006
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 01/11/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 363,785.02 PARTICIPATING $ 363,785.02 $ 7,137.05
AWARD PROJECT AMT: $ 368,801.18 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 363,785.02 7,137.05
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 363,785.02 7,137.05
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 4,856.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 363,785.02 11,993.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 363,785.02 11,993.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 11,993.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15229-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 2852-015 ESTIMATE NO: 0002 11:23:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 409-01015 *COVER COAT MATERIAL (TYPE I) 200,104.000 200,104.000
SY 0.000 0.00
0.52000 200,104.000 104,054.08
0010 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,525.000 10,525.000
GAL 0.000 0.00
2.50000 10,525.000 26,312.50
0015 411-10275 *EMULSIFIED ASPHALT (HFMS-2P) (HIGH FLOAT) 79,310.000 79,310.000
(POLYMERIZED)
GAL 0.000 0.00
1.78000 79,310.000 141,171.80
0020 626-00000 *MOBILIZATION 1.000 0.826
L S 0.174 6,929.55
39,825.00000 1.000 39,825.00
0025 627-00005 *EPOXY PAVEMENT MARKING 482.000 482.000
GAL 0.000 0.00
73.00000 482.000 35,186.00
0030 627-00032 RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 4,198.000 4,198.000
EACH 0.000 0.00
0.68000 4,198.000 2,854.64
0035 630-00000 *FLAGGING 224.000 224.000
HOUR 0.000 0.00
18.00000 224.000 4,032.00
0040 630-00001 *PILOT CAR OPERATION 60.000 60.000
HOUR 0.000 0.00
24.00000 60.000 1,440.00
0045 630-00007 *TRAFFIC CONTROL INSPECTION 7.000 7.000
DAY 0.000 0.00
22.00000 7.000 154.00
0050 630-00012 *TRAFFIC CONTROL MANAGEMENT 8.000 8.000
DAY 0.000 0.00
335.00000 8.000 2,680.00
0055 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800
EACH 1.200 13.20

11.00000 12.000 132.00
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PCN: 15229-BID ESTIMATE RUN 08/16/2006
PROJECT : NH 2852-015 ESTIMATE NO: 0002 11:23:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 40.500
EACH 4.500 49.50
11.00000 45.000 495.00
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400
EACH 0.600 8.40
14.00000 6.000 84.00
0070 630-80359 *PORTABLE MESSAGE SIGN PANEL 18.000 18.000
DAY 0.000 0.00
100.00000 18.000 1,800.00
0075 630-80360 *DRUM CHANNELIZING DEVICE 4.000 3.600
EACH 0.400 4.40
11.00000 4.000 44.00
0080 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) / 0.000 0.000
DELETED BY CDOT 105 DATED 6/22/06
EACH 0.000 0.00
18.00000 0.000 0.00
0085 630-80380 *TRAFFIC CONE 240.000 216.000
EACH 24.000 132.00
5.50000 240.000 1,320.00
0090 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
2,200.00000 1.000 2,200.00
0095 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0105 700-70022 F/A OJT COLORADO TRAINING PROGRAM / DELETED BY CDOT 0.000 0.000
LETTER DATED 8/03/06
F A 0.000 0.00
1.00000 0.000 0.00
0110 700-70028 F/A ESB PROGRAM / DELETED BY CDOT LETTER DATED 8/03/06 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT § 363,785.02 $ 7,137.05% 363,785.02
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PCN: 15229-BID ESTIMATE RUN 08/16/2006
PROJECT: NH 2852-015 ESTIMATE NO: 0002 11:23:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0115 620-00011 FIELD LABORATORY (CLASS 1) / DELETED BY CDOT 105 DATED 0.000 0.000
6/22/06
EACH 0.000 0.00
3,700.00000 0.000 0.00
0120 620-00020 SANITARY FACILITY / DELETED BY CDOT 105 DATED 6/22/06 0.000 0.000
EACH 0.000 0.00
93.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 0.00 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT $ 363,785.02 $ 7,137.05 % 363,785.02



